
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

9:55 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 417 Date: 06-Dec-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 185

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 2 OT)
Date: 120612
Weather: 57 deg. / Cloudy

Field Work
I continued overseeing the cable wrapping of the main cable. Workers were prepping to wrap cable at PP
56 uphill with push machine. Workers wrapped about 1 feet of cable and then slid the portion of cable into
the cable band groove. Workers applied adequate amount of zinc paste. They performed cadwelds and
were prepping to splice in order to install a new spool of s-wire. Workers stopped the push machine and
decided to leave the rest for the pull machine to wrap. About 6 feet of cable was left to wrap at this cable
bay.

Office work: Worked on diaries.

Workers Names:
Obra Paulk
Rigoverto Garcia
Carlos Bustamante
Javier
Ryan Nash
Mario Marquez
Two laborers
Workers hours: 10 hours total.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00
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